
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.15

SOURCE INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: SIR-000940

Address: 333 Burma Road Date Inspected: 25-Sep-2009
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 645
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 1845
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai, China

Quality Control Contact: Quality Control Present: Yes No
Material transfer: Yes No N/A Sampled Items: Yes No N/A
Stock Transfer: Yes No N/A OK to Cut: Yes No N/A
Rebar Test Witness: Yes No N/A Delayed/Cancelled: Yes No N/A
Other:
Bridge No: 34-0006 Component: OBG and Tower Components
Bid Item: Lot No: B-278

Summary of Items Observed:
On this day CALTRANS OSM Quality Assurance Inspector (QA) S. Manjunath. Math was present during the 
times noted above for observations relative to the work being performed.
 
Inspection for Surface Preparation and/or Coating Application.

Double Diaphragm Inspection Request No. T 224

A joint two party inspection was performed by ABF Mr. Bill Oaks and QA for the Double Diaphragm for Surface 
Preparation and Primer Coat Application.

WSD1-131 M
WSD1-135 M
WSD1-139 M and 
WSD1-143 M

XZ areas MT required for each WSD1-135M and WSD1-143M and observed completed and accepted by ZPMC 
QC, ABF and Caltrans QA. 

OBG External Slope Plate Inspection Request No. 1619

A joint two party inspection was performed by ABF Mr. Joe and QA for the OBG External slope plate after 
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re-blasting and primer for Lift 4 East and Mist Spray being applied which seems in general compliance with 
requirement.

OBG Internal Ceiling and Corner Unit Inspection Request No. 1620

A joint two party inspection performed by ABF Mr. Joe and QA for the OBG Internal Ceiling and Corner Unit 
Inspection for Lift 3 West accepted by ABF and QA except for Corner Unit. Spot welding repair required on PP 
22 and PP 23 corner unit roof plate. 

OBG Internal Bottom part Sweeping Inspection Request No. 1621

A joint two party inspection performed by ABF Mr. Joe and QA for the OBG Internal bottom part sweeping for 
Lift 4 West. Inspection cancelled by ZPMC as it was not ready for inspection. 

Cross Beam Unit Inspection Request No. 1622

A joint two party inspection performed by ABF Mr. Joe and QA for the Cross Beam Terminal Diaphragm internal 
and external damaged area re-blasting (the remaining) for Lift 2 West. Accepted after minor re-blasting.

Lift 2 East Inspection Request No. 1623

A joint two party inspection performed by ABF Mr. Joe and QA for the Lift 2 East Internal Upper damaged area 
re-blasting performed at PP 13, PP 14 and PP 15. Accepted after blowing dust off.

Unless otherwise noted, all work observed on this date appeared to generally comply with applicable contract 
documents.
Summary of Conversations:
No relevant conversations.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact , who represents the Office of Structural Materials for your project. 

Inspected By: Math,Manjunath Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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